&ftrans

SAS Superstructure
Location: 04-SF-80-13.2/13.9

Client Name: CalTrans

Daily Diary Report by Bid Iltem

Run date 22-Nov-14
Time 12:47 AM

Contract No.:
Diary #: 292
Inspector Name:

04-0120F4

Inspection Type: Continuous

Const Calendar Day: 925 Date:
Iranmanesh, Abbas Title:

21-Mar-2012  Wednesday
Transportation Engineer

04-0120F4
04-SF-80-13.2/13.9
Self-Anchored
Suspension Bridge

Shift Hours:  07:00am 07:30 pm Break: 00:30 Over Time:  04:00

Federal ID:

Location:

Reviewer:  Granados, Roman Approved Date: Status: Submit
Weather

Temperature 7 AM 48 -55
Precipitation None

12 PM

Working Day If no, explain:

4PM 60 - 63
Condition Mostly Cloudy

Diary:
Work description.
MARCH 21, 2012 Diary

ABF Crews activities at the West Loop:

1. PWS HAULING, FLOATING, FORMING AND INSTALLATING:

*HAULING PWS # 106, PWS #107 and PWS # 108:

N.D.S.F.A. = North Deviation Saddle Floating Arm
S.D.S.F.A. = South Deviation Saddle Floating Arm
Note: Because of the work at the tower saddle, floating Strand # 106 was delayed.

Dispute

[]

HAULING START TIME AT N.D.S. TIME AT S.D.S. END
TIME
PWS #106 6:16P.M. Yesterday 9:09A.M.-9:17A.M. 9:30A.M.-9:46A.M.
10:37A.M.
PWS # 107 11:40A.M. 0:59P.M.-1:08P.M. 01:25P.M.-01:37P.M.
2:25P.M.
PWS # 108 3:30P.M.
5:35P.M.
N.D.S.= North Deviation Saddle (Transfer of PWS from the Primary Hauling System to
the Secondary Hauling System)
S.D.S. = South Deviation Saddle (Transfer of PWS from the Secondary Hauling System to
the Primary Hauling System)
NOTE: As a result of the tower work, a delay happened in hauling PWS # 106.
*FLOATING PWS # 106, PWS # 107 and PWS #108:
FLOATING CLAPM TO N.D.S.F. A CLAPM TO S.D.S.F.A FLOATING AT LOOP FLOATING AT
D.S.
PWS #106  10:38A.M.-10:51A.M.  10:38A.M.-10:49A.M 10:51A.M. 11:12AM.
PWS # 107 In the afternoon In the afternoon In the afternoon In the afternoon
PWS # 108 In the afternoon In the afternoon In the afternoon In the afternoon
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*FORMING PWS # 106 and PWS # 107:
FORMING JACKING SADDLE NORTH DEVIATIONSADDLE

PWS # 106 11:05A.M.-11:39A.M. 11:38A.M.-12:00A.M
PWS # 107 In the afternoon In the afternoon

*INSTALING PWS #105, PWS #106 and PWS #107:

INSTALLING JACKING SADDLE NORTH DEVIATIONSADDLE

PWS # 105 YESTERDAY YESTERDAY
PWS # 106 11:40A.M.-12:00A.M. 0:40P.M.-2:00P.M.
PWS # 107 In the afternoon In the afternoon

*PWS # 105, PWS # 106, P and PWS # 107 SLACK ADJUSTEMS:

SLACK ADJUSTMENT SET UP HYDRAULIC PULLING SYSTEM
PWS # 105 7:00A.M.

7:55A.M.

PWS # 106 0:35P.M.

1:20P.M.

PWS # 107 In the afternoon

afternoon

SET UP AT LOWER END OF THE N.D.S.

2. NOTES:

*NOTE-4: 2 hours OT
ABF Crews involved at the West loop:

S.D.S.

-Jerry Kubala
-Lonny Candelaria
-Ryan Nash
-Jonathan Canites
-Joseph Stone

N.D.S.

SOUTH DEVIATION SADDLE
11:43A.M.-01:01P.M.
In the afternoon

SOUTH DEVIATION SADDLE
7:00A.M.-8:01A.M.
1:02P.M.-1:46P.M.

In the afternoon

ADJUSTMENT TIME
7:30A.M.-

0:50P.M.-

In the

*NOTE-1: Both PWS # 104 and PWS # 105 which were installed yesterday at the late working hours were
checked for quality of installation; both have disorganized wires at the top 6 feet. The matter was
discussed with Mr. Levi Gatsos, despite the efforts for correction no success was achieved. Practically for
PWS # 105 a cross wire exists. Some pictures of both strands are attached.

*NOTE-2: The 10th row of the S.D.S divider plates were transferred from the W2 deck and installed in
position. The plates of the 11th row of the S.D.S. were transferred on the scaffolding to be installed later.
*NOTE-3: PWS # 106 had 90 degree twist at the S.D.S. which was removed by the Floating Arm clamp.
*NOTE-4: ABF Engineer, Mr. Levi Gatsos and Superintendent Mr. Scott Smith were present.

Tzl
"h/i ddrRptbyBiditem

Page 2 of 5




Daily Diary Report by Bid Item
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-Ryan Evanchick
-Jim Benninghove
-Mike Draper
-Mike Portillo
-Tony Miranda

J.S. and Slack Adjustment
-Matthew Holt

-Andy Zhen

-Pablo Ramirez

-Jonathon Biskner
-Eduardo Jimenez Padilla
-Kevin Alger (1 hour)

Equipment:
-Crane Grove (ABF 002363, only 1 hour)
04-0120F4 Bid Item: 067 C-PWS-096.067 Install & Adjust PWS 96-100

AMERICAN BRIDGE/FLUOR, A JV

04-0120F4 Bid ltem: 067 C-PWS-101.067 Install & Adjust PWS 101-105
AMERICAN BRIDGE/FLUOR, A JV

04-0120F4 Bid ltem: 067 C-PWS-106.067 Install & Adjust PWS 106-110
AMERICAN BRIDGE/FLUOR, A JV

Attachment
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